Initial Project Planning Template

Date	15 March 2026
Team ID	SWTID-2026-9848
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Catalog Request	USN-1	As an employee, I can open the Service Catalog and find the "Standard Laptop Request" item.	2	High	Pavithra E	16 Mar 2026	21 Mar 2026
Sprint-1		USN-2	As an employee, I can fill in the request form (laptop model, justification, delivery location) and submit it.	2	High	Pavithra E	16 Mar 2026	21 Mar 2026
Sprint-1		USN-3	As the system, a Flow Designer flow is triggered automatically when a laptop request is submitted.	2	High	Pavithra E	16 Mar 2026	21 Mar 2026
Sprint-2	Approval Workflow	USN-4	As a manager, I receive an approval request for my team member's laptop order.	2	High	Pavithra E	23 Mar 2026	28 Mar 2026
Sprint-2		USN-5	As a manager, I can approve or reject the request and add comments.	1	High	Pavithra E	23 Mar 2026	28 Mar 2026
Sprint-2		USN-6	As a requester, I am informed and the request is closed if my request is rejected.	1	Medium	Pavithra E	23 Mar 2026	28 Mar 2026
Sprint-2	Fulfilment Tasks	USN-7	As an IT fulfiller, a procurement catalog task is created automatically once the request is approved.	2	High	Pavithra E	23 Mar 2026	28 Mar 2026
Sprint-2		USN-8	As an IT fulfiller, a delivery task is created after procurement and I can update its status.	1	Medium	Pavithra E	23 Mar 2026	28 Mar 2026
Sprint-3	Notifications & Tracking	USN-9	As a requester, I receive email notifications at each stage (submitted, approved, ordered, delivered).	2	Medium	Pavithra E	30 Mar 2026	04 Apr 2026
Sprint-3		USN-10	As a requester, I can track the status of my laptop request in the portal.	1	Medium	Pavithra E	30 Mar 2026	04 Apr 2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-3	Testing & Reporting	USN-11	As an admin, I can test the end-to-end flow and review flow execution logs.	2	High	Pavithra E	30 Mar 2026	04 Apr 2026
Sprint-3		USN-12	As an IT manager, I can view a report of laptop requests by status.	2	Low	Pavithra E	30 Mar 2026	04 Apr 2026